Primavera® Contractor

The easy-to-use, affordable way to manage your projects


Primavera Contractor was built to get you planning and scheduling immediately — right out of the box. With easy and intuitive navigation, you will begin planning and controlling your project faster than you ever thought possible. Online help answers your questions instantly, plus you get 90 days of FREE telephone support from our world-class customer support organization.

Plan and schedule projects quickly and easily

Add activities quickly and easily, drag and drop activity bars to add constraints or modify your plan, and still take full advantage of Critical Path Scheduling. Interactive, flexible PERT and Gantt charts make it simple for general contractors to communicate with the client as well as other designers and contractors. With Primavera Contractor, planning the work and managing the changes could not be easier.

Communicate status


The Send Project feature enables contractors to e-mail schedules in one simple step to be fully incorporated into the general contractor's project master schedule. The new software can also be used to create the master schedule itself. Easily integrate and approve contractor schedules, quickly import and export Microsoft® Project data, Primavera Contractor project plans, as well as other industry-standard Primavera software data. With the flexible scheduling power of Primavera Contractor, it simply doesn't get any easier to synchronize your projects.



Manage the critical path to finish your project on time while maintaining your handle on the budget and costs.

Improve productivity and coordination

Primavera Contractor helps you plan for the upcoming day, week or month with "look ahead" functionality. By planning activities and linking them to resources, you can be sure you have all of the resources you need at precisely the right moment. Easily coordinate labor, material, equipment and subcontractors to ensure on-schedule, on-budget completion. With Primavera Contractor, you'll always know what you have completed and what will happen next, for quick and easy communication.



Industry-standard reports with Claim Digger functionality let you compare project progress.

Maintain control

Primavera Contractor allows you to clearly define team accountabilities by assigning activities to each contractor. Compare your time-based budget to actual costs and work performed while maintaining independent estimates of cost to complete. Baselines let you keep track of "what happened" and "what changed" every step of the way. Create unlimited "what-if?" scenarios to explore alternatives. Best of all, Primavera Contractor automatically compares schedules from one month to the next with its unique Claim Digger™ technology.



Key Features



Simple import and export makes communication easy.

Scheduling and Project Analysis

- Plan projects fast with project templates
- Manually or automatically update progress on activities
- Analyze schedule changes with unique Claim Digger
- Critical Path Scheduling of projects with up to 750 activities
- Control budgets, changes and estimates at completion
- Manage multiple projects
- Assign unlimited hierarchical activity codes
- Organize with true Work Breakdown Structure support

Primavera Contractor provides the best graphic representation of the status and organization of your project.

Graphics and Reporting

- Create attractive and fully customizable Gantt charts
- Identify driving relationships using PERT diagrams with Trace Logic
- Customize more than 75 industry-standard construction
- Save time with easy-to-use report wizard
- Insert photos, drawings and text in any graphic

Schedule Coordination

- E-mail entire projects with simple Send Project feature
- Automate schedule integration with import/export wizard
- Exchange data seamlessly with all Primavera scheduling products and Primavera Expedition® Professional
- Import and export Microsoft Project schedules
- Import and export project and resource updates

Resource and Cost Management

- Code unlimited assignments and resources
- Allocate resources to activities using distribution curves
- Compare baseline budget to actual units and costs
- Forecast cost at completion based on percent complete
- Track regular hours, overtime and shift differentials for accurate forecasting

Hardware Requirements

- 128MB RAM required (256MB recommended)
- 500MB minimum storage required
- Full printer and plotter support

WORLDWIDE HEADQUARTERS

Three Bala Plaza West, Bala Cynwyd, PA 19004, USA Phone: +1.610.667.8600, 1.800.423.0245 Fax: +1.610.667.7894 info@primavera.com

INTERNATIONAL HEADQUARTERS

2nd Floor, Commonwealth House 2 Chalkhill Road, London W6 8DW, United Kingdom Phone: +44.20.8563.5500 Fax: +44.20.8563.5533 intlinfo@primavera.com

