COURSE LEVEL:
Advanced

COURSE PRICE:
$1395 + taxes (2 days)

$600 + taxes (last day)

TARGETED ROLES:

Resource Managers
Program Managers
Project Managers

ADDITIONAL
AUDIENCES:
Existing P5, P6, P3e users

PRE-REQUISITES:
Course 102

PROFESSIONAL
DEVELOPMENT:

Earns 13 PDUs and 1.3
CEUs

PMI PROGRAM
NUMBER:

PRM1

LOCATIONS &
DATES:

See our website for more
information
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PertMaster Project Risk - 3 Day Session

OVERVIEW

The PertMaster Tool enables Monte Carlo risk analysis to be applied to scheduling tools to create
dramatically more realistic planning, more rational decision making, while enabling targeted
management of high risk tasks. It runs in conjunction with many scheduling tools, including
Primavera P3 and P3e. This course is aimed at those who wish to gain an in-depth understanding of
the scheduling and risk analysis capabilities of PertMaster Project Risk and Risk Expert. The course
provides "hands-on" exercises for advanced project scheduling, quantitative and qualitative risk
modeling with PertMaster.

COURSE OUTLINE
Day 1

Schedule risk analysis theory

Using three-point estimates

Using alternate distributions
Running a quantitative risk analysis
Understanding risk analysis results
Probabilistic events

Criticality, sensitivity and cruciality
Producing P-schedules

Interpreting the results

Integrated cost and time risk analysis
Integration with MS Project and/or Primavera
An introduction to the Risk Register

Day 2

Templated Quick Risk

Advanced probabilistic event modeling and branching
Measuring and defining correlation

Probabilistic cash flow

Iterations and convergence

Advanced risk register:

Advanced risk assessment (qualitative & quantitative)
Targets & mitigation

Audit trail

Series impacts

Cost/benefit analysis

Importing/exporting

Writing simple macros:

Report and integration macros

Conditional branching

Using hammocks for management costs, penalties and revenues
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Day 3

m  Earn 15 PDUs for attending the third day.

m  Use case studies to work through the risk analysis steps.

m  Have the option of bringing your own information for real life examples.
m Practice using PertMaster with the help of a trainer.
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